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Precinct 1 Transportation Task Force

April 25, 2013

PROJECT STATUS UPDATES

FM 2181

Lake Lewisville Bridge & FM 720
FM 720 North

FM 720 South

FM 2499,Section 5

FM 423

US 377 Pilot Point

US 377 Drainage Easements
FM 455

Mayhill Road

IH-35E Ultimate

Dallas North Tollway Extension
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Current Activities :

)l
)l

205402-015

205402-015

205402-016

Lillian Miller Lillian Miller Corinth City Limits
IH-35E Corinth City Limits IH-35E

Denton, Corinth Denton Corinth

Widen from twelane to sixlane divided roadway

Huitt-Zollars Key Contact: David Nufer
December 15, 2005 Public Hearing: November 2006
January 28, 2008 100% PlansE/W Section| DecembeR012
November 2009 N/S Section: January 2011

* N/S Section: *

May 2013 N/S Section: First quarter 2015

ROW: Acquisition is complete.
PS&E: The project has been divided into two construction packages. The North/South Segment
will consist of the construction from Lillian Miller to the City of Denton/Corinth City limits. The

East/West Segment will extend from the City of Den@mminth citylimits to IH-35E.
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Precinct 1Project Report

Funding: Source not yet determined.
Utilities: TxDOT contracted with Halff Associates ¢oordinate utility relocation.
See attached utility coordination report from Halff Associates.
See attached project update report fiduitt-Zollars.

April 2013




PROGRESS REPORT

FM 2181

DENTON COUNTY
April 2013

ROUTE STUDIES
Revised Schematic was approved by TxDOT on July 27, 2006.
Outstanding Issues: None

ENVIRONMENTAL ASSESSMENT
The FONSI was issued on January 28, 2008 and delivered TaEi@T Denton area office the
week of February 10, 2008.
Outstanding Issues: None

RIGHT OF WAY MAPPING
Outstanding Issues: Right of Way Appraisal Process.
ROW Acquisition is progressing well on the E&gést Section and is essential complete. ROW
Acquisition is underway for the NorBouth Section of the Project.
Property 15 has been divided between two owners. ROW documents are being updated to reflect
this change.
Parcel 37 has been updated to reflect the deletion of the ROW requirements.
Reviad ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and
minimize impacts to subdivision HOA retaining wall. Parcel8@have been revised to show no
ROW takes.
Huitt-Zollars prepared and submitted revisions to ROW Parcelibentation to address recent
changes in ownership on several parcels.
Huitt-Zollars submitted documents to TxDOT for required drainage easements for betdsast
and North South Projects.
Huitt-Zollars is continuing to coordinate with TXDOT concernihg acquisition of drainage
easements for the Northouth projectHuitt-Zollars has provided design documentation verifying
outfall requirements as requested by TxDOT to use in negotiations with various property owners
and HOAs.

FIELD SURVEYING AND PHOTGSRAMMETRY
Outstanding Issues: Survey being scoped to tie FM2499 south project and FM 2499 north project
to FM2181 project. HuitZollars has performed additional field survey to determine limits of
temporary construction easements required to consttaatirey wall at Summit Oaks Subdivision
and screen wall at Corinthian Palisades Subdivision.
Additional survey was performed to account for recent developments along the corridor.

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN
Huitt-Zollars is preparing plans for a safety review meeting on the traffic control plans.
Huitt-Zollars submitted Final Hydraulic Report for the East West project and is preparing final
document and is preparing the NoitBouth Hydraulic Report.

Huitt-Zollars addressed final District Hydraulic Department comments and submitted final sealed
Drainage Report to be forwarded to Austin for Division review.

Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to district
and bridge sgtion for completion of the plan review process.



Huitt-Zollars submitted 95% plans for the E&gest Project to the District for their review on
September 21.

Huitt-Zollars submitted a final sealed mylar PS&E package to District on February 13th.
Huitt-Zollars addressed Austin Design Division comments on final sealed mylar set provided by
the District.

Huitt-Zollars is continuing to prepare 95% PS&E plans for N@wluth Section of the project.
Huitt-Zollars is working with the TxDOT Denton Area Office tddress median opening requests.
Huitt-Zollars provided electronic design files for the Ne®&buth Section in both .dgn and .dwg
format fondT&DOYO6ef aDentonds use in utility r
Ongoing utility coordination meetings are being held with TXDOT, Lake Cities Municipal Utility
Authority, Halff Associates, City of Denton, franchise utilities, and ITS to expedite the resolution
of any FS&E challenges.

Huitt-Zollars has incorporated the connection at FM2499 into the FM2181 plans

Develop wall plans and revise grading adjacent to Summit Oaks subdivision.

Huitt-Zollars is coordinating with Teague Nalhd Perkins to accommodate in the FM 2181 design
plans improvements to Parkridge south of FM 2181.

Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment of Crawford
Road to be directly across from Oakmont Drive.

Huitt-Zollars hascompleted revising plans to accommodate a 14 ft outside lanes for shared use
with bicyclist per recent federal policy statement on Bicycle and Pedestrian Accommodations
Regulations and Recommendations as directed in TXDOT Memorandum dated March 23, 2011.
Huitt-Zollars has submitted Final signed Pavement Design Report to TXDOT

Huitt-Zollars met with TxDOT District staff on June"™ and presented final renderings/exhibit
material to be used for public meeting to be held on June 19th with affected popeehs.

TxDOT to schedule meeting with HOA for Summit Oaks subdivision to present
exhibits/renderings of proposed noise wall/retaining wall.

Huitt-Zollars is continuing to coordinate with TxDOT and adjacent developments concerning the
construction of scening walls. A public meeting was held on Jun€ 49TxDOT Denton County
Area Office. Proposed wall options were presented to affected property owners in the Corinth
Palisades subdivision and

TxDOT sent certified letters to all affected property owriarthe Corinth Palisades subdivision
requesting their vote on wall options. A majority picked an ashlars stone finish for the drop in
precast panels. Hui#tollars has prepared 95% design plans and details for this wall which are
included in PS&E paclge submitted to District on September 21.

Outstanding Issues:  Huitt-Zollars is working with Utility Coordinator (Halff Associates) on
resolving utility conflicts. Utility conflict resolution for nortbouth
section is currently in progress.
Huitt-Zollars received plans for Parkridge south improvements
constructed by the City of Corinth. HuZbllars is revising affected plan
sheets to be forwarded on to TXxDOT Design Division to be incorporated
into sealed plan set.



TO:

FROM:

EMAIL:

12225 Greenville Ave., Suite 200

Dallaz, Texas 752432
(214) 572-2272

Fax (214) 572-2273

Progress Report

Denton County DATE: 127202012
Marc Epperly, P.E. AVO: 26831 WOD03
mepperly@halff com CSJ: 2064-02-016

Limits: From 866 ft. west of
Barrel Strap Rd. to IH
35

SUBJECT: FM 21381 (E-W) Progress Report

Utility Relocations

Atmos Energy — Their plans and permit have been approved by TxDOT. The duration of their
project should be about 50 days and their estimated completion date is May 31, 2013,

ATE&T — ATET relocations are complete.

Carrizo Gas — We met with Carrizo on April 8, 2011 to discuss potential conflicts with their gas
crossing west of Parkridge Or. It was determined that their line is deep encugh fo clear
canstruction and no relocations will be necessary.

Charter Communications — They are mostly aerial on this project and will be relocating to Oncor
Electric poles. They are currently coordinating with Oncor Electric and completing their relocation
plans. Charter iz pulling the remaining poles and transferring lines to new poles. Their estimated
completion date is the first week of May 2013.

City of Corinth {(W8WW) — The City’s reimbursable agreement with TxDOT has been executed.
The contract has been awarded and work has begun. Their estimated completion date is the first
of May 2013.

CenturyLink — They are currently working on their relocation design. We are coordinating with
CenturyLink ta complete their relocation plans. Their estimated completion date is July 2013.
Explorer Pipeline — Explorer's reimbursable agreement package with TxDOT has been
executed. Their relocations were completad in October 2012.

Grande Communications — Grande's relocation plans and permit have been approved by
TxDOT. Grande is approximately 85% complete. Their estimated completion date is May 2013.
Lake Cities Municipal Utility Authority (LCMUA) — LCMUA has submitted their reimbursable
agreement package to TxDOT and are currently addressing review comments. Their estimated
completion date is May 2013,

Oncor Electric — Oncor's reimbursable agreement with TxDOT has been executed and they
have begun their relocation project. Oncor relocations are complete.

Upper Trinity Regional Water District (UTRWD) — UTRWD has submitted their reimbursable
agreement package to TxDOT and are currently addressing comments. Their relocations will be
part of the roadway construction contract.



LAKE LEWISVILLE S8RV

CSJ: 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Description: Construct a sitane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let for construction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. Abrams. There will be 566 contract days and 30 months of barricades.

1 See attached TxDOT Construction Report.

1 Speed Study: The Eldorado Speed®ly is complete, and distribution has been made to Little
Elm, Lake DallaspPenton County, and NTTALake Dallas has ragsl the speed limit to 45 mph
between Shady Shores Drive and the bridge limits. Nha#raised the speed limit on the bridge
to 50 nph. Little EIm has also implemented a raised speed limit of 45fraphBay Ridge Drive

to the bridge limits



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of reportApril 22, 2013

Report prepared by: Tim Massey

Project: STP2010(982)MM, Etc.

Control: 1567%01-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To:  West of FM 423

Contractor:.J.D. Abrams, L.P.

TxDOT Project manager: Tim Massey Phone: (9720431
Contractords Superintendent: -0B25i an Barton

Date Work Began: July 14, 2011
Anticipated Completion Date: August 2014

Current Activities:

Current activities include: Abrams is building dock areat Lake Lewisville Bridge for phase 2
construction. Deconstruction of old bridge over Lake Lewisville scheduled to begin April Phiade

1 of Harts Branch Bridge. Phase df Peach Creek Bridge. Excavation, embankment, culvert
installation, pipe instadition, storm water treatment unit installation, inlets, SW3P, lime treated
subgrade, retaining wall construction on FM 720. Asphalt and concrete pavement at west connector
FM 720.Phase 1 construction of Wynfield in progress.

Narrative Description of las t mo nt h 6:sPhasec 1t Lewisville La&kesBridge, phaseflHarts
Branch Bridge, phase af Peach Creek Bridge, excavation, embankment, culvert installation, pipe
installation, storm water treatment unit installation, inlets, SW3P, retaining wadtraation. Asphalt

and concrete pavement at FM 720 west connector.

Narrative Description of activities planned for next month: Removal of old Lake Lewisville
Bridge.Harts Branch Bridge phase 1, Peach Creek Bridge phase 1, detours, pipe and cuhreitsg, re
walls, excavation and embankment.

Traffic issues None

Plans for changes in traffic patterns: Phasing of driveways and insections.

Item(s) of work currently controlling project completion: None

Other items of significance:None



FM 720DRTH

CSJ: 156701-037 FONSI: December 14, 2011
Limits (From): US 380 SchematicRevisions Begin April 2013

(To): Martop Lane Public Meeting: April 2014
Est. Const. Cost: * 100% PS&E: October 2015
Project Widen twolane ruraroadway to six | ROW Acquisition Begins: July 2014
Description: lane divided urban ROW Acquisition Complete: | September 2015
Firm: TxDOT Utility Relocation Begins: September 2015
Key Contact: Mike Hainline Anticipated Let Date: January 2016

o Crois Roads
~ B -_
o

5 tincoln, Park
North Project

O Oak Point

o Shady Shores

Little EIm
O

’s
6 H;ackbeny

-

Current Activities :

1 See attached TxDOT status report.

T The North project was recently split from the South project after investigating the impacts of
two large water lines on the west side of FM 720 north of Maddp5 miles south of US 380.
Due to the cost and time to relocate the water lines, it was determined that the North FM 720
project would be delayed to allow alternative FM 720 alignments that avoid the water lines to
be considered.
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I%mem FM 720 North: From Martop Road to US 380
of Transportation CSJ 1567_01_037
Denton County

PROJECT STATUS AS OF Friday, April 26, 2013:

The HfANor t h dgojeEtNR.1 M2, limits noted above) was recently

split from southern FM 720 project (2.5 miles, El Dorado Pkwy to Martop)

after investigating the impacts of two (2) large water lines on the west side

of FM 720 north of Martop to 0.5 mi south of US 380. The lines are on

private easement under ownership of Upper Trinity and Mustang Water

Districts. Due to the cost and time to relocate the water lines it was
determined that the ANortho 720 project
alternative FM 720 alignments to be considered that avoid the water lines.

The projected schedulho odr djheec tFM s7 290h diviNmo

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-eval Checklist State Approval: July 2014

30% Design Plans: Oct 2014

ROW acquisition: July 2014 thru September 2015

60% Design Plans suitable for Utility relocations: March 2015

Utility relocations: Sept 2015 thru March 2016

100% Plans: October 2015

Project Letting: Jan 2016

Start construction: March 2016 (will coincide w/approx. construction
completion of FM 720 project south of Martop: Nov 2013 bid, and 2-year
construction duration from Feb 2014 to approx. Feb 2016)




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): US 380 Schematic Approved: October 2007

(To): Garza Lane Public Hearing: August25,2011
Est. Const. Cost: $16,222,606 FONSI: December 14, 2011
Project Widen twolane rural roadway to six || 100% PS&E: August 2013
Description: lane divided urban ROW Acquisition Complete: | September 2013
Firm: TxDOT Utility Relocation Begins: September 2013
Key Contact: Mike Hainline Anticipated Let Date: November 2013

5 tincoln, Park ;

“ME

o Cro;:s Roads
- Y )
o

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) H:ackbeny

-

Current Activities :

T See attached TxDOT statreport.
T ROW: ROW acquisition is approximateB4% complete.
1 Other: ITS met with TXDOT to discuss this project on January 14, 2013.



g FM 720: From Eldorado Pkwy to south of Martop Rd
lm CSJ 1567-01-037
b Transportation Denton County

PROJECT STATUS AS OF Friday, April 26, 2013:

COMPLETED MILESTONES

A Original Schematic Approved - August 8, 2007

Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010

Revised Schematic approved i November 4, 2010

Revised ROW Map approved: March 21, 2011

Environmental Assessment approved: July 5, 2011.

Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

Revised 60% PS&E Completed 1 March 20, 2013. 60% design plans given out at
March20ut i |l ity coordihatmervrtiikpgpck Plans to be
FTP site ASAP.

D> > 1 T I D P D 3>

FUTURE MILESTONES

A 95% PS&E: est. June 17, 2013 7 submittal for TXDOT District internal review
A 100% PS&E: est. Aug 12, 2013 - submittal to TxDOT Austin office
A Letting Date: November 2013
A Construction start: est. July 2014 as per a 6 month construction start delay to
allow for utility relocations. Will review actual delay needed closer to project
lettingper fAclearo dates provi.ded by wutility co
DESIGN

A PS&E: approx. 60% complete. Current design activity for 95% PS&E review
submittal on June 17, 2013:
1) Process Retaining Wall layouts for review
2) Finalize Traffic Control Plan, Stormwater Pollution Prevention Plan,
Pavement Markings and Misc Roadway and Drainage Detail Sheets
3) Permanent and Temporary Signal Design at Shahan/McCormick
4) Finalize median openings per coordination with Area Office and cities
5) Process regulatory speed limit change request for 45 mph to address safety
concerns during construction
6) Investigate Storm Water Treatment Unit alternatives at 2 locations
7) Address 60% TxDOT internal review and city comments
A 100% PS&E i estimate completion by August 12, 2013.




ROW

A ROW Mapping i Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revised and approved on March 21, 2011. Revisions include: one
parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility
T Revise 7 parcels, remove 1 parcel (AT&T).

A Consultant working on ROW acquisition: PAS. TxDOT ROW PM: Lezlie Kirby.
ROW appraisals and offers to property owners on-going. Monthly ROW status
meetings held at the TxDOT District office.

A Request for Work Authorization to remove parcels noted below from the ROW
map submitted on March 22.

Parcel 21E

Parcel 45 Parts 1 and 2
Parcel 48CE

Parcel 49 Part 2

z

A Estimate ROW acquisition south of Martop complete by September 2013.

UTILITIES
A Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July
29, 2010.

A Utility Coordination kick-off meeting held on March 20, 2013. Next meeting on
April 18, 2013, 11:00 AM at the Denton Area Office.

A Utility Relocations 1 Projected to begin by September 2013 based on ROW
acquisition time line.

SCHEMATIC AND ENVIRONMENTAL

A Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011

Public Hearing: August 25, 2011

Submitted public hearing packet for review: November 16, 2011
Environmental Clearance Received: December 14, 2011

>
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FM 2499, Section 5

CSJ: 2681-01-012
Limits (From): FM 2181
(To): IH-35E
Length: 2.97 miles
Est. Const. Cost: $31.8 million
Description: Construct siMane divided urban roadway
Firm: Halff Associates .
Key Contact: Mike Romanowski '> i
FONSI: November 3, 2010
100% PS&E: January 2012 &1
ROW Complete: * it : 2
Utilities Relocated: * § %f
Project Tracker Let Date: July2014 i :
Construction complete: * — 8
Current Activity :
' ENV: This project will require nomegulatory mitigation and ongoing
coordination. Aftempproval otthe EA, Halff will publish @ NOA.
1 PS&E: The 100% PS&BEvas submitted mJanuary9, 2012, for
review.
f Utilities: Halff is currently working with the Area Office and utility
owners to coordinate necessary relocations and has participated in
twenty-oneprojectwide utility coordination meetingsnd several
additional meetings requested by tlaious utility companies. The
nextprojectwide utility coordination meetingill be held onMay 16
2013. See attached meeting minutes fromAlpeil 18, 2013, meeting.
1 ROW: ROW andeasemenparcels have been reduced in size and
deleted where possibleith some minor design modifications. The T
total number oparcels has been reduced fromt@31.
1 TxDOT has confirmed that RTR funds can be considered local funds
Denton County will still be required to contribute 10% of ROW costs,
but will be givencredit for ROW already purchasedlhe ROW
LPAFA with TXDOT was executed by Denton County on May 1,
2012, and subsequently by TxDOT on May 10, 2012.
1 Therewasa project kickoff meetingon October 302012, to begin
ROW acquisition.Appraisals have beasompleted. Offers have been
made on 19 parcels.
1 Funding: This project is fully funded with Regional Toll Revenue.
1 Let Date: TxDOT has changed the project tracker datduly 2014.

FM 2181 °

1__..‘__

Precinct 1Project Report April 2013 13



FM 24995 Utility Coordination Meeting MinutesApril 18, 2013

Attendees:
w¢E5he¢Y . NI YR 2y . FNYySGdT ¢N}O& .SO1T 5I0AR | SyatsSe
w I FEFFY aSttyAasS /[ £SH@BStAY

whiKSNBEY 5FyASt . StaSNE /KNR& [lYy3aF2NR 9 t I dzf t dz&a ¢
McLaughlin (DME); Jim Wilder (Denton); Kurtl&t# Steve Reman (UTRWD); Tony Almeida & Wayne
Whitehead (HalfffUTRWD); Micheal Kuhlenbeck (Charter); Justin Brown (Corinth); Ken Huckabee (Level 3)

Summary:

l. INTRODUCTIONS

Il. PROJECT STATUS
a. Right of Way; Not much change
b. Fundingg RTR, Comple
C. Letting Dateg July 2014DCIS now back to July 2014

Il BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scopeg, Construction of a Nofrreeway Facility

V. UTILITY COORIATION/QUESTION AND ANSWER

a. Utility Installation Review System
b. Utility Clearance Letters

C. Utility Agreements

d Utility Companies

1 City of Denton: Phase 1 construction complete; Phase 2 design 80% complete with
100% probably ready in July; approximately 9 months of construction

91 DISDSame as last time; still needing 4 parcels; waiting to secure easements before
starting design

1 COSERV Gas: Same as last time

1 DME: No progress; believe they can finish phase 1 by bid date.

1 Level 3: Ken Huckabee now in charge of project; havdwiBfiber optic line at IH
35E that will lower in place; design probably done next week.

9 Upper Trinity: Turning in utility package next week; need an expedited review so that
they have time to acquire easement and bid project for this winter.

1  City of Corinth: Evgthing clear

1 Charter: Held up by DME in phase 2.

VI. NEXT STEPS
a. Plan Distribution
b. Data Collection
C. Future Meetings May 16, 2013



FM 4280RTH & MIDDLE

131502-009

Stewart Creek Road
US 380
6.91 miles

To be determined

Construct fourto sixlane divided urban roadway

Jacobs Engineering
Debbie Neubert
December 2010
July2012
July 2011
December013
September 2013
December 2013
May 2016

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: See attached utilitypdate.

PS&E: 100% Plans have been completed.

TxDOT shows the project lelate to be September 2013;
however, the projeshaybe eligible to letit an earlier date.
See attachedlacobsProgress Report

' .. FMC720S7 1
See attached TxDOT Project Report. wea o BN I;S-I‘ =
- ) Rk ==
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Project Update
FM 423 North Improvements
April 11, 2013

|.  Efforts this month:
Prepared mylars and submitted to TxDOT the week of April 15, 2013

IIl. Right-of-Way Acquisition efforts this month for the North Section

~ ROW acquisition complete: 63 parcels closed out of 63 total parcels.

[ll.  Utility Coordination Effort for the north section:

~ The TxDOT Denton Area Office has taken over responsibility for the utility coordination. See
attached utility coordination report.
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TxDOT Monthly Project Report for PrecinttTask Force
Date of report: April 22, 2013
Report prepared by: Noe Rodriguez

Project: C 156%2-27

Control: 156702-027

Highway: FM 423

Limits: From: 0.6 miles south of FM 2934 (Eldorado Parkway)
To:  Stewarts Creek Road

Contractor:Austin Bridge & Road, LP

TxDOT Project Manager: Noe Rodriguez Phone: (21492323
Contractords Superintendent: Si3eé0ve Goul d

Date Work Began: December 10, 2009
Anticipated Completion Date: May 2013

Current Activities: 7-11 and Aspen change orders
Narrative Descripti on7-1bdndAspes changecordéerlm 6 s act i vi t i e

Narrative Description of activities planned for next month:Place 711 driveway &Aspen sidewalk
and ramps.

Traffic issues None
Plans for changes in traffic patterns: n/a

Item(s) of work currently controlling project completion: 7-11 driveway, Aspen ramps, sidewalks,
slopes

Other items of significance:7-11 driveway, Aspen epes



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

March 2013

*

3.5 miles

Bridgefarmer

Firoze Shams *

Ray Wells

December 2013

Current Activity :
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ENV: Environmental Clearance was providedAurgust 30, 2012.

Route Design Studies:The fourlane divided section would cost approximately 60% more

than the currently anticipated section ($18 million versus $12 million). The largest component
of theincrease is the cost of ROW, which is estimated at $4.7 million

PS&E: Bridgefarmemadethe 60% submittabn October 15, 2012

Bridgefarmer made the 90% submittal on December 10, 2012.

A US 377 technical meetirftas been scheduled for the third Monday of the month, quarterly
Bridgefarner made the 100% submittal on March 29, 2013

SeeStatus Report from Bridgefarmer.
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US 377 in Pilot Point, TX
C5J: 0081-06-029

Engineer: Bridgefarmer & Associates, Inc.
Progress Report # 36
Period: March 2013 — Apnl 2013

Activities during this Period

Continued project coordination with TxDOT, Denton County (ITS)
Continued project management activities

Continued work towards finishing up the project

Submitted the 100% plans for review to TxDOT
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Firoze Shams, PE.. PTOE
Project Manager




US 377 Drainage Easements

P.O. #131747 for $13,500.00 was cut for TNP for drainage easement surveys for US 377 on
December 14, 2012.

Teague, Nall & Perkins is about 95% completed, and the final signed easements were
submitted on January 15, 2013.

ITS met with Commissioner Coleman on February 15, 2013, to discuss easements.

Derton County drafteén ICA with Pilot Point for the cost to acquire the drainage easements
to accommodate drainage improvements proposed by TxDO

The ICA with Pilot Point was executed by Pilot Poilthe agreement was approved by
Commissioners Court on April 9, 2013.

Work on the acquisition is scheduled to begin the week of April 22, 2013.



June2010

081602-TBD
FromFM 2450to approx. % mile west
of IH-35

From approx. % mile west of K35 to
1.5 miles east of IFB5/Marion Road

5.3 miles

$40 million

Widen twolane rural roadway to four
lane urban roadway with turn lanes at
IH-35

Dannenbaum

Danny EverettGreg Vowels

Current Activity:
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ENV: Environmental work is underway, including field investigations.

ROW: Will begin once the project has been environmentally cleared.

PS&E: Will begin once the schematic is sufficiently developed.

FM 455 will be split into two sections for construction purposes. The construction estimate for
the entire project is $40 million. The estimate forwlest project, Section A (from FM 2450
to agproximately ¥ mile west of [¥85) is $24 million. The construction estimate for ¢last
project Section B(from approximately 3nile west of IH35 to 1.5 miles east of KHYMarion
Road is $16 million. The project will not be split for the schematicanvironmental phases.
The LPAFA was fully executed on December 11, 2012.

Dannenbaum submitted the schematic to the Dallas DistriSeptembe?0, 2012
Commentgeceived from TXDOT on Novembe®22012. Comment resolution meeting was
held on Decembet8, 2012. Dannenbaum addresscomments andubmitteda revised
schematidor District review onFebruary26, 2013. Dannenbaum received District review
comments on March 25, 201®annenbaum is currently addressing comments.

See Dannenbaum status repor
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